October 2005

PROGRESS REPORT ON OPEN PROJECTS

GRANTEE DATE GRANT AMOUNT ENGINEER OWNER'S PROGRESS
APPROVED AMOUNT USED REPRESENTATIVE

Mason 3/29/01 $3,980,271.00 $3,729,919.04 Farr West Dan Newell Bids for the extra work should open on November 8. Project should

start in November and end in February.

Gerlach 8/29/01 $527,442.49 $218,782.52 ECO:LOGIG/ Victoria Williams Bids came in over Engineer’s estimate. Gerlach is requesting

Farr West additional funds to complete the project.
Virginia City 8/29/01 $1,503,095.96 $718,445.84 CSA Marylou Waling Site has been approved by the BLM. Should go out to bid by spring.

Caliente 3/14/02 $1,176,898.70 $862,136.05 Amec Bryan Elkins Engineering firm for new wells will be picked by the end of October.

FEMA will help in paying for one of the new wells.

Walker 3/13/02 $4,262,750.00 $283,731.56 Farr West Richard Spooner Final plans have been submitted to the California Department of
Irrigation Safety of Dams. Bidding is expected to take place in early winter.
Kingsbury 6/26/02 $5,099,853.10 $1,651,246.67 Amec Candy Rohr Phase 1C is complete. Phase 1D is being designed. The water tank

GID bid was not awarded this year due to the lowest bid being more than
double the estimate. Kingsbury GID plans on asking the Board for
approximately two million dollars in additional funding due to cost
increases.

Kyle Canyon 6/26/02 $811,156.00 $207,987.00 LVWD Amy Febbo Work began on the water storage tank in July and will continue until
the weather stops the work. Project is expected to be complete in
2006.
McGill 9/19/02 $476,018.00 $10,123,52 Day Dean Day Water right issues are being resolved. Drilling on the well should
Engineering start in the spring.
Battle 12/5/02 $1,581,924.80 $99,094.14 Shaw Roger Sutton Engineering work is almost complete. Lander County is asking for
Mountain Engineering additional funding before going out to bid.
Sun Valley 12/5/02 $647,971.00 $16,721.25 Shaw Diana Langs Work in ongoing, 16” main is 80% complete. Water tank is 50%
Engineering complete. Sun valley is requesting additional funds to complete the
project.
Wells 12/5/02 $757,375.60 $481,953.86 TRW Jolene Supp Plans are being finalized for the pump house and booster station.
Engineering Should go out to bid in the spring.
Metropolis 6/26/03 $434,350.00 $289,339.95 Dyer Vernon Dalton Per is complete.
PER Engineering
Pershing 9/18/03 $108,800.00 $34,000 Farr West Benny Hodges Draft report is complete. PCWCD plans to apply submit a letter of
County intent at the next board meeting.
Irrigation PER
Hawthorne 12/16/04 $42,500.00 $0.00 Farr West Steve Gustafson Leak detection study is complete.

PER

Jarbidge 12/16/03 $1,119,895.40 $1,106,616.18 Stantec Lynn Forsberg Contract has been awarded and work will start on October 14.

Sierra Estates 12/16/04 $11,400.00 $0.00 Lumos and Larry English Work has started on the PER.
PER Associates




Canyon GID | 3/31/04 | $3,945,060.75 | 3,609,232.63 Jim Arden Connie Butts | Project is essentially complete.
October 2005
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ED
Heppner 3/31/04 $1,280,300.00 $143,437.54 Washoe Jerry McKnight Phase 3 is complete, BLM has not given the final approval to any
Subdivision County work on the proposed tank site.
Churchill 7/20/04 $1,999,678.00 $29,328.29 Brown & Eleanor Lockwood Contract to drill Sand Creek Well has been awarded. Engineering
County Caldwell work is 75% complete.
Lovelock 10/19/04 $2,400,000.00 $0.00 Farr West Maurice Nelson The project is in the design phase, may bid in December.
Meadows
Manhattan 10/19/04 $34,000.00 $5,814.00 Day Samson Yao Nye County is requesting additional funds to drill a test well in the
PER Engineering area of a spring that has low arsenic.
Golconda GID 1/27/05 $956,478.75 0.00 Farr West Becky Trigg Design is just beginning. Issues with right-of-ways with the BLM
have come up and may delay the project several months.
Spanish 1/27/05 $4,000,000.00 0.00 Washoe John Nelson No work has been done this period.
Springs County
Virgin Valley 1/27/05 $2,000.137,16 0.00 Brown, Collins Mike Winters Construction work has started. First phase is expected to be
Water District & Associates complete by mid December.
Sheridan 4/27/05 0.00 Douglas Ron Roman Contract to drill the new well has been awarded. Drilling should start
Acres County by early November
Goldfield 8/04/05 $32,969 0.00 Lumos Susan Dudley No report

Arsenic PER




